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abstract: this article analyzes the adoption of project management practices in development 
cooperation nGos and their influence on project performance. this paper illustrates the impact 
in the implementation of methodologies, techniques and tools on outcomes, measured by success 
criteria of several projects recently implemented. information from the project managers of the 
organizations was collected, and complemented by a literature review. We analyzed the correlation 
among the variables that determine the adoption of a project, and the criteria that determine its 
success. the positive effect of project management adoption in the performance of cooperation 
projects is demonstrated, in spite of the low use of methodologies, techniques and tools within the 
sector. the article shows the importance of project management in cooperation and aid projects, 
with the purpose of increasing researchers’ awareness about the field as applicable knowledge and 
about the benefits of its use in the sector. the paper shows that project management can improve 
project efficiency and accountability in other sectors.
Keywords: development cooperation, non-governmental organizations, project management, 
spain.
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gestión de proyectos y cooperación para el desarrollo en 
organiZaciones no gUbernamentales 
este artículo analiza la adopción de prácticas propias de la gestión de 
proyectos en las onG destinadas a la cooperación para el desarrollo, 
así como su influencia en la ejecución y el impacto de la aplicación de 
metodologías, técnicas y herramientas, en los resultados obtenidos por 
varios proyectos de reciente ejecución. Para tales efectos, se recolectó in-
formación de los directores de proyectos de las organizaciones seleccio-
nadas, y adicionalmente se llevó a cabo una revisión de literatura sobre 
el tema. Con esta información se analizó la correlación entre las variables 
que determinan la adopción de un proyecto y los criterios que fijan el éxito 
en su ejecución, demostrando el efecto positivo de la adopción de este en-
foque en la realización de proyectos de cooperación, a pesar de la escasa 
aplicación de las metodologías propuestas.
el documento muestra la importancia de la gestión de proyectos en planes 
de cooperación y ayuda internacional, y tiene como objetivo incentivar 
el interés de los investigadores en el área dando a conocer los beneficios 
de su adopción en el sector. Por último, se demuestra que la aplicación 
de este enfoque también trae ventajas para el desarrollo de proyectos en 
otros sectores.
palabras claVe: Cooperación para el desarrollo, organizaciones no gu-
bernamentales, gestión de proyectos, españa.
gestion de projets et coopÉration aU dÉVeloppement dans 
les organisations non goUVernementales.
rÉsUmÉ: L’article analyse l’adoption par des ONG dédiées à la coopération 
au développement de pratiques propres à la gestion de projets, l’influence 
de l’application de méthodologies, techniques et outils de gestion au cours 
de la mise en œuvre des projets, et l’impact sur les résultats obtenus dans 
plusieurs projets d’exécution récente. À cet effet, on a collecté l’informa-
tion pertinente auprès des directeurs de projets des onG sélectionnées; 
on a procédé en outre à une révision de la littérature sur ce thème. sur 
cette base on a analysé la corrélation entre les variables qui déterminent 
l’adoption d’un projet et les critères qui assurent la réussite de sa mise en 
œuvre. L’analyse conclut à l’effet positif de l’adoption de cette approche 
dans la réalisation de projets de coopération, malgré la faible application 
des méthodologies proposées. L’article met en évidence l’importance de la 
gestion de projets dans les plans de coopération et d’aide internationale. 
Son propos, en exposant les avantages de l’adoption des pratiques de ges-
tion en ce domaine, est de susciter l’intérêt des chercheurs sur ce thème. 
Enfin, l’article montre que l’application de cette approche peut être béné-
fique également pour le développement de projets en d’autres secteurs.
mots clÉs: Coopération au développement, onG, gestion de projets, 
espagne. 
gerenciamento de projetos no âmbito da cooperação para 
o desenVolVimento. organiZações não goVernamentais
resUmo: este artigo analisa a adoção de práticas de gestão de projetos 
na área da cooperação para o desenvolvimento, onGs e a sua influência 
no desempenho do projeto. o documento ilustra o impacto da aplicação 
de metodologias técnicas e ferramentas em resultados medidos por cri-
térios de sucesso de vários projetos recentemente implementados. as in-
formações dos gerentes de projetos das organizações foram coletadas e 
complementadas por uma revisão da literatura. analisamos a correlação 
entre as variáveis que determinam a adoção e os critérios que determinam 
o sucesso de um projeto. o efeito positivo da adoção do projeto de ge-
renciamento do desempenho dos projetos de cooperação é demonstrado, 
apesar de um baixo uso de metodologias, técnicas e ferramentas dentro do 
setor. o artigo mostra a importância da gestão de projetos em cooperação 
e de ajuda. Com o objetivo de aumentar a consciência sobre os pesquisa-
dores do campo como aplicável conhecimento, sobre os benefícios de sua 
utilização no setor, o documento mostra que a gestão do projeto pode 
melhorar a eficiência do projeto e a prestação de contas em outros setores.
palaVras-cHaVe: Cooperação para o desenvolvimento, organizações 
não Governamentais (onGs), Gerenciamento de Projetos, espanha.
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introduction
Project management emerges in the organizational field 
as the application of knowledge, skills, tools and tech-
niques to meet requirements (Project management insti-
tute, 2008). during the evolution of this discipline, a large 
number of techniques were created for its enforcement 
(Peter WG morris, 2010). the emergence of professional 
associations has meant that, since the 60s, organizations 
have increased their interest in planning project activities, 
to the extent that standards and bodies of knowledge are 
applied in most of the world. according to Winter et al. 
(2006), project management has become an emerging 
field with a broad academic and professional scope with 
the need for developing and updating in a regular basis.
in order to assist the standardization and implementation 
of practices, various tools have been developed by associa-
tions such as the Project management institute (Pmi), the 
international Project management association (iPma) and 
the association for Project management (aPm), among 
others. according to morris et al. (2006), bodies of knowl-
edge are emerging frameworks and standards, which con-
tain guidelines and good practices that allow improving 
skills, training and management for projects.
international aid, official development assistance or de-
velopment cooperation, is considered one of the sectors 
where this discipline can show great value. although tradi-
tionally project management has mostly been applied on 
other areas such as construction, defense and software, 
among others, the growing importance of aid projects in 
recipient countries has generated interest for professionals 
and researchers on its effectiveness in this new type of 
projects. in this sector, organizations definitely work with 
projects, and hence in research about the applicability of 
project management (ika et al., 2010).
in a general way, development cooperation organizations 
work with projects and summon many resources, therefore, 
they stand as a very interesting field for the implemen-
tation of practices, learned lessons and methodologies of 
the discipline. the question addressed in this research is: 
How can methodologies, techniques and tools of project 
management be a key factor in project performance and 
success?
this work analyzes the impact of the adoption of project 
management techniques and tools on the results of in-
terventions carried out recently by development nGos. 
Project performance was analyzed through success cri-
teria from the literature and bodies of knowledge. We aim 
to enhance the importance of the aid sector as an area 
of applicability, because of the large number of projects 
undertaken and their particular purposes. in addition we 
seek to increase researchers’ interest in this sector, as well 
as analyze and describe the current state of project man-
agement in development cooperation.
theoretical Framework
in order to meet the objectives of this study, the theoretical 
framework has been structured in two parts: the first is re-
lated to the state of the art about project management, 
success criteria, and how performance can be measured 
in this field; the second part describes the field of devel-
opment cooperation and its correlation with projects as a 
vehicle to run their actions.
project management and performance measurement
Bodies of knowledge and standards are guidelines de-
veloped by associations and organizations, professionals 
and researchers, that define and validate the conceptual 
domain and the competencies required for proper perfor-
mance in the discipline of project management. they con-
tain the most important information (Rozenes et al., 2006); 
and besides being a guideline, they embrace methods, 
techniques, tools and skills for those in the line of work 
(White & Fortune, 2002); these are of voluntary compli-
ance (Hiyassat, 2000), and their adoption as standards or 
good practices in organizations has increased (Winter et 
al., 2006); additionally you can find specific literature com-
paring their orientations (montes-Guerra et al., 2011; PWG 
morris et al., 2006; Wirth & tryloff, 1995).
ahlemann et al. (2009) confirm the existence of a large 
number of standards published by organizations, standard-
ization companies and associations worldwide. indeed, 
one effect of standardization is the creation of support 
tools for the development of the discipline (Garcia, 2005). 
milosevic and Patanakul (2005) argue that the increased 
level of standardization can lead to greater success in 
project management. 
in general, project management is usually carried out with 
the guidance of bodies of knowledge or standards, and the 
implementation of a methodology that uses techniques 
and tools (shenhar & dvir, 2007; White & Fortune, 2002). 
For this reason the adoption of practices should reflect 
the standard and the application process of techniques or 
tools. several studies gather tools and techniques (Besner 
& Hobbs, 2006; montes-Guerra et al., 2011); study their 
application and use in different contexts (Besner & Hobbs, 
2006; díez-silva et al., 2011; mcHugh and Hogan, 2011); 
or evaluate their use in the industry (Remera et al., 1993). 
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other studies examine techniques of common use, such 
as the earned value analysis (anbari, 2003; Cioffi, 2006; 
lipke et al., 2009; Pajares & lopez-Paredes, 2011; Plaza 
& turetken, 2009); critical path method (Conde, 2009); 
Gantt chart (maylor, 2001); the logical framework 
(Baccarini, 1999; Couillard et al., 2009; Crawford & Bryce, 
2003); or the implementation of techniques from organi-
zational areas, such as the Balanced scorecard (Barclay, 
2008; milis & mercken, 2004; niebecker et al., 2010; 
norrie & derek, 2004; stewart, 2001). it is considered that 
from the theoretical and practical point of view, tools and 
techniques incorporate essential elements that, if properly 
used, can influence results. 
Research supports the same approach on the adop-
tion and application of the discipline’s practices in dif-
ferent countries, sectors and organizations (abbasi & 
al-mharmah, 2000; ahlemann et al., 2009; Bryde, 2003; 
Fortune et al., 2011; ika et al., 2010, mcHugh & Hogan, 2011; 
muriithi & Crawford, 2003; murphy & ledwith, 2007; 
White & Fortune, 2002). these studies show the high per-
centage of professionals using methodologies, techniques, 
tools, or standards as Projects in Controlled environments 
(PRinCe2) or Project management Body of Knowledge 
(PmBoK). it has been determined that the adoption of 
project management practices is an important part in the 
success; but in some sectors, such as development cooper-
ation, must be adapted to the socio-political aspects that 
influence project outcomes.
With the purpose of analyzing the impact of the adoption 
of methodologies, techniques and tools on performance, 
we have studied the normally used criteria to assess per-
formance in projects. in the same way as other manage-
ment disciplines that use performance measurement, a 
discussion is established on performance evaluation and 
its impact on the success of project management (Bryde, 
2005). in turn, performance assessment is based on the 
measurement and monitoring of the project execution 
criteria (Barclay & osei-Bryson, 2010), and has tradition-
ally been associated with the variables of time, cost and 
quality (Pillai et al., 2002; Wi & Jung, 2010).
Project success can be evaluated using three external cri-
teria. First, project management should be taken into ac-
count along with other external criteria and long-term 
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expectations. secondly, the project manager must allow 
the client to actively contribute in the planning and pro-
duction phases. Finally, always keep in mind that project 
success depends on the management techniques used 
(munns, 1996). on this matter, different authors have 
researched the criteria for project success, being man-
agement support a common factor mentioned by many 
and recognized as one of the important factors for a suc-
cessful development.
it is evident that success measurement is a complex and 
subjective issue depending on the parties involved. accord-
ingly, a project can be successful for some and a disaster 
for others. as a result, objective success indicators should 
be created for obtaining greater efficiency and transpar-
ency. the study of completed projects or conducting an 
intermediate audit are valuable exercises, not so much to 
determine in absolute terms, the success or failure, but to 
indicate the lessons learned for subsequent projects (de 
Wit, 1988).
although there is a divergence of views on what consti-
tutes a “successful project” (Prabhakar, 2008), different 
authors distinguish between project success as measured 
by the achievement of the objectives, and successful 
project management usually measured in terms of time, 
cost and quality (Baccarini, 1999; de Wit, 1988). in this re-
gard, Cooke-davies (2002) distinguishes between success 
criteria (measures that the project will be judged by) and 
success factors (inputs to the management system sup-
porting the success). Project performance is measured by 
metrics (luu et al., 2008; marques et al., 2010), and the 
process is the establishment of goals, the choice of an im-
provement strategy through success factors, and the mea-
surement for the difference between what is planned, and 
the results obtained from that planning (toor & ogunlana, 
2008, 2010).
some studies show that it is impossible to have a universal 
list of criteria, since they vary from one project to another 
(Jha & iyer, 2007; marques et al., 2010). others suggest to 
include new dimensions, such as quality management and 
meeting the expectations of stakeholders (van der West-
huizen & Fitzgerald, 2005), in order to broaden its percep-
tion. in general, most current methods are based on the 
so-called iron triangle (cost, time and quality) (Wi & Jung, 
2010). other researchers propose some traditional catego-
ries and some additional (almahmoud et al., 2012; Cho et 
al., 2009; Jha & iyer, 2007; ling, 2004; sohail & Baldwin, 
2004). other approaches suggest different categories to 
traditional (Cheung et al., 2004; lauras et al., 2010; toor 
& ogunlana, 2010).
according to díez-silva et al. (2011), a total of 22 catego-
ries from the literature can be extracted to measure perfor-
mance in a project, preserving the usual three (time, cost 
and quality), as well as customer satisfaction, scope, and 
effort, among others. For the empirical work in this article 
we used the three traditional categories as success criteria, 
plus three others taken from the literature and studies re-
lated to development cooperation projects. Hence, this re-
search work understands that the performance of projects 
can be evaluated using a quantification of their success 
criteria, applying a measurement process that allows quali-
fying their results over a period of time. 
project management in development cooperation
in the cooperation sector, projects represent the tools to 
get resources and refer them to the southern countries 
(ahsan & Gunawan, 2010; Crawford & Bryce, 2003). they 
have been characterized for being useful tools and alter-
natives for bilateral intervention and are often essential 
to align actions (ministerio de asuntos exteriores y de 
Cooperación de españa, 2009). some studies suggest that 
cooperation projects should have strict controls; and tools 
and techniques should be used to monitor the project prog-
ress and project management (Crawford & Bryce, 2003; 
ika et al., 2010; steinfort, 2010; steinfort & Walker, 2011).
according to the development assistance Committee of 
the organization for economic Cooperation and develop-
ment (oeCd, 1971), official development assistance can 
be defined as the funds that official agencies, state and 
local governments or their executive agencies send to de-
veloping countries and multilateral institutions. it consists 
of a complex network where different actors are involved 
and interact (Crawford & Bryce, 2003; diallo & thuillier, 
2004; Khang & moe, 2008); and is channeled through in-
stitutions and nGos of donor countries and aid-receiving 
countries; and local people (muriithi & Crawford, 2003). 
several aspects make the management of aid a process 
with and increasing complexity due to the emergence of 
new scenarios and multiple players (atienza-azcona & 
itriago, 2009; seaman, 1999; torres- martínez, 2009).
a project in this sector is a proposal of activities organized 
around a specific objective, to perform in a certain period 
of time, in a defined geographical area, for a group of ben-
eficiaries, with the aim of solving specific problems or im-
proving a situation. they are a unique type and differ from 
others, since their objectives are related to a social goal 
“human development” (Crawford & Bryce, 2003). this fea-
ture influences the evaluation of project success, because 
critical factors have particular connotations (diallo & 
thuillier, 2004; Pinto, 1990), and are related to 
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multidimensional components such as coordination, design, 
training and institutional environment (ika et al., 2010). Be-
sides, the nature of economic assistance and the complex 
web of stakeholders, hinders the implementation of man-
agement tools in the project cycle (Khang & moe, 2008).
Cooperation studies in project management are scarce, 
even though many financial resources are used in these in-
terventions (ahsan & Gunawan, 2010; Crawford & Bryce, 
2003). However, the small number of studies available are 
interesting contributions about the advantages of the dis-
cipline application in this sector. this is significant, since 
management in this type of projects has gathered unified 
criteria to design, evaluate, approve and plan proposals, 
but still has weaknesses in implementation processes, so 
methodologies would be perfect for implementation. 
according to steinfort and Walker (2010, 2011), practice 
management is currently evolving in all areas, including 
the aid sector. agencies and governments have released 
their models and management methods, such as the inter-
american development Bank (iadB), World Bank (WB), 
european Commission, spanish agency of international 
development Cooperation (saidC), United nations de-
velopment Programme (UndP), swedish international 
development agency (sida), and German technical Coop-
eration (GtC), among others. many of these have adopted 
the project cycle model, and each has its own orientation 
(landoni & Corti, 2011). Figure 1 shows two examples of 
management cycle, with similar conceptual approaches 
that allow a methodology to be adapted easily, particularly 
in the implementation phase of the project cycle, where 
greater difficulties are found.
as seen in Figure 1 for both, the inter-american devel-
opment Bank and the european Commission (european 
Commission Cooperation office, europeaid, 2004), the 
execution process of a project is an essential stage. it is 
considered that most of the discipline practices should be 
used primarily at this stage, since it is where all actions and 
efforts take place for development cooperation. 
Cooperation projects have different basic requirements, 
such as: transform reality; solve problems and improve the 
situation of the beneficiaries; present clearly defined objec-
tives; be addressed to a particular human group; be limited 
in time and space; provide resources; and ensure their ef-
fects endure over time. For those reasons these interven-
tions should seek the highest level of efficiency, and project 
management is such a great contribution. donors aim to 
improve the planning and preparation of projects, as well as 
the monitoring and evaluation throughout the project life.
in cases like the spanish system of cooperation (Foro de 
alto nivel sobre la eficacia de la ayuda al desarrollo, 2008), 
it is intended that the developing countries and donors 
develop management tools for: effective performance, 
improving coordination and achieve results, connection 
between the different players involved, improving budget 
systems, planning, monitoring and evaluation. 
the logical framework methodology can be highlighted 
as one of the tools that, despite its deficiencies in imple-
mentation and management, has enabled the coopera-
tion among stakeholders to use a common language. this 
approach has been studied by some researchers (Bacca-
rini, 1999; Couillard et al., 2009; Crawford & Bryce, 2003; 
Khang & moe, 2008), who found it difficult to integrate 
with other tools that allow comprehensive management 
of projects, thus, should be supplemented with additional 
items and other management systems. 
according to al-abbasi and mharmah (2000), the use of 
this discipline provides an approach that can help devel-
oping countries improve the efficiency of projects, and 
meet their governments’ goals, as a method for optimizing 
FigUre 1. project cycle models 
Inter-American Development Bank European Commision
Preparation Approval Programming Identification Instruction
FinancingExecutionExecutionClosure and evaluation Evaluation
source: inter-american development Bank and european Commission.
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resources and improving interventions (stuckenbruck & 
Zomorrodian, 1987).
landoni and Corti (2011) consider that cooperative sector 
organizations could move towards the consolidation of 
an international standard for managing projects. on this 
matter, it is considered that a preliminary analysis of the 
effect of the application of techniques and tools in project 
management on the results should be performed. it is im-
portant to determine the most applicable techniques and 
tools, with positive impact on the results of development 
projects. techniques and tools are considered valuable in-
puts for further design of methodologies and processes, 
and the application of procedures, techniques and tools.
according to ika et al. (2011), a connection can be found 
between the discipline and the international cooperation 
sector in terms of project success. there is a positive rela-
tion between the use of monitoring and evaluation tools 
and some project success criteria. it is considered that 
given the importance of resources for development aid, we 
must find a mechanism to improve efficiency through the 
implementation of best practices, and measure the impact 
of these applications on project results. therefore the ele-
ments to measure project performance are analyzed as a 
basis for the study presented in this article.
context description
development Cooperation in navarre, spain (see Figure 2), 
is planned to address the millennium development Goals, 
working mostly on basic social services (especially health 
and education). Projects have been carried out in this re-
gion for over two decades (1992-2012): a total of 2,544, 
with a total cost of 238,514,460.17 euros, which has 
meant a boost for many communities in south america, 
Central america and africa, according to the ministry of 
Foreign affairs and Cooperation of spain (ministerio de 
asuntos exteriores y de Cooperación, 2010). 
Figure 2 shows the evolution of the aid, illustrating a pro-
gressive increase in the budgets allocated from 2003 to 
2011 according to the data provided by the service for in-
ternational development Cooperation of the Government 
of navarre (ministerio de asuntos exteriores y de Cooper-
ación, 2011). it can also be noted that in recent years, the 
effect of the crisis has meant budget stagnation.
today, navarre is a landmark on international aid fi-
nancing and development cooperation matters. in 2012, 
the budget allocated amounted to 16,604,856 euros by 
the Government of navarre- international development 
Cooperation service (ministerio de asuntos exteriores y de 
Cooperación de españa, 2012), which represents 0.6% of 
the Government’s expenditure budget; which means it is 
the province with the greatest economic effort made in co-
operation throughout the spanish state. the contribution 
per citizen was 27 euros in 2010 (ministerio de asuntos 
exteriores y de Cooperación de españa, 2010).
When approaching the topic of tools and projects, we can 
mention they are distributed according to different modali-
ties and sectors: humanitarian (emergency aid and specific 
humanitarian aid), economic cooperation (micro actions, 
annual projects, multi-annual programs), technical cooper-
ation (technical assistance projects), development educa-
tion (awareness raising and education projects), and some 
others. aid in navarre has some characteristic features: it 
is detached and decentralized, with a good budget that 
is channeled through nGos and local partners; its man-
agement differs from that implemented by the Central 
FigUre 2. evolution of official development assistance of the government of navarre
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Government; and aid is routed through multilateral coop-
eration, as seen in Figure 3.
FigUre 3. management of official development assistance 
budgeted by the government of navarre
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it can be seen that the Government of navarre has con-
tributed greatly to the cooperation sector financing, gen-
erating the implementation of a large number of projects 
in many countries. management has been carried out in 
a decentralized way, through the support of management 
organizations and recipient countries agencies. therefore, 
the analysis of the adoption of practices, techniques and 
project management tools, and their effect on the results 
of projects, represents a useful contribution to the sector. 
it is considered that the conclusions drawn from this study 
may help the large number of nGos that manage re-
sources and execute large projects to improve their proce-
dures and methodologies.
methodology of the study
this research aims at determining the use of methodolo-
gies, techniques and tools for project management in de-
velopment cooperation interventions, as well as evaluating 
the relation between their use and success, following quali-
tative and quantitative strategies for analysis. We carried 
out a review and interpretation of literature on issues such 
as standards, methodologies, techniques and tools, appli-
cability in the sector and benefits produced, and the influ-
ence on success criteria or performance.
as it is known, research on project management has the 
difficulty that projects are unique and heavily influenced 
by the environmental factors surrounding them. With this 
work, it has not been intended to perform a study that 
provides an important level of generalization, but instead, 
an exploratory analysis that allow researchers to develop 
strong hypothesis. Quantitative data has not been sought, 
but rather relationships between variables that can be cor-
roborated in future studies.
With the review and interpretive work in the application 
of project management within the sector of international 
cooperation, a descriptive approach is achieved by iden-
tifying and analyzing the reason to apply the discipline 
in cooperation interventions. once the literature was re-
viewed, we designed a questionnaire structured in 3 parts 
and 20 questions, which aims at gathering evidence on 
the projects and the use of methodology, techniques, tools 
and software, and their relation with project performance 
measured by success criteria.
table 1. structure of the questionnaire Used in the study
introductory Paragraph - Greetings
20
 q
ue
st
io
ns
Part i
General 
information
three (3) open questions
six (6) multiple-choice questions
one (1) likert scale question
Part ii
tools for imple-
mentation, moni-
toring and control 
of projects
Five (5) likert scale questions
two (2) choice questions - single 
answer
Part iii
evaluation 
projects
two (2) choice questions - single 
answer
one (1) estimation question - 
choice of percentage
acknowledgements
suggestions
source: own elaboration.
there were 3 open questions, and 17 closed structured as 
follows: 10 multiple-choice (8 one-only answer and 2 mul-
tiple choice options), and 7 estimate (6 of the questions 
used likert scale and in 1 percentage had to be chosen 
according to a recent project performance). the first part, 
with ten questions, included an overview of the organi-
zation, experience, priority areas for intervention, project 
types, financing, structure, aid receiving countries, funding 
sources, human resources, personnel involved in the imple-
mentation, project monitoring and control, and problems 
with southern partners.
the second part included seven questions, which gath-
ered information on the use of methodologies, techniques 
and tools. likewise, some questions on the logical frame-
work were included, since it is the most widespread meth-
odology in international cooperation. the purpose was to 
identify the use of methodologies in the life cycle of the 
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project, the usefulness of indicators to measure progress, 
weaknesses, and their use as a mechanism for approval. 
Finally, we gathered data on the frequency of application 
and submission of progress reports according to the size 
of the project, procedures, use of indicators and measure-
ment of variables for the monitoring and control reports.
the second part of the questionnaire was related to the 
use of project management methodologies, techniques 
and tools during the implementation of interventions cur-
rently developed by nGos in navarre. Results were pre-
sented individually, indicating those with a higher range 
of use. We studied the relation that exists between the use 
of methodologies and performance in projects. Questions 
were included to assess the usefulness of the logical frame-
work methodology, and to establish the main weaknesses 
and whether these influence performance.
We researched about the frequency used by northern or-
ganizations for the presentation of progress reports to the 
project funder, and also, how often these are requested 
from the southern counterpart, local partner, or executor, 
in order to determine whether the time intervals are sim-
ilar. Parameters were established for project time as fol-
lows: less than one year, between one and three years, 
three to five years, more than five years. the category 
was used equally for all cases to make the relevant com-
parison. similarly, with regard to progress reports ques-
tions were asked about processes, procedures, indicators 
measurement and measuring level of project performance 
variables. With these data, the way of carrying out the 
monitoring and control of a project was characterized for 
the type of organizations.
the third and final part consisted of three questions that 
explored the final performance of a project that has been 
completed recently. to this end, and based on the litera-
ture review, we chose six performance criteria considered 
relevant in determining success (time, cost, quality, activi-
ties, scope and stakeholders’ satisfaction), specifically in 
the context of international aid development cooperation.
the last question of the questionnaire collected informa-
tion on the completion percentage of a project, using per-
formance measurement variables of success criteria. the 
variables that determine the performance were linked with 
the results of the use of project management techniques 
and tools, establishing any correlation.
the use of the questionnaire is supported as it is consid-
ered the most appropriate tool for a qualitative research. 
the use of techniques such as surveys, based on question-
naires, allows to collect qualitative cohort information, and 
additionally it facilitates the use of correlation techniques 
to achieve the purposes of the study.
Before sending the questionnaire to the organizations we 
selected people with experience in the area of cooperation 
in order to clarify the language used in questions and im-
prove the understanding of the wording contained therein. 
We then sent the questionnaire to 188 organizations in 
navarre with a record in the databases of the government. 
a descriptive analysis of the information obtained was per-
formed characterizing the structure of the sector in na-
varre, and the organizations that comprise it.
in addition we analyzed the application of project man-
agement methodologies, techniques and tools in organiza-
tions of the sector in navarre, describing the adoption in 
general and determining which have wider applicability. 
Finally, through a correlation analysis, a connection was 
established between the application of project manage-
ment tools and the results of the projects recently run by 
organizations participating on the survey. 
results analysis and discussion
information collected through the questionnaire provided 
data, whose analysis focused on various topics of interest, 
for the purpose of responding to the hypothesis and re-
search question, object of this study. the general informa-
tion of each organization was classified to characterize the 
sample by establishing the experience, number of projects 
developed in 2011, human resources, continents where the 
actions were addressed, priority areas of intervention and 
type of projects. the replies to the questionnaire posed the 
most frequent problems with partners or southern counter-
parts and the question of whether these problems might 
influence project performance.
the general information analysis indicates that most orga-
nizations, 53%, have experience of 6-10 years, followed by 
those having 1-5 years, 34%. this indicates that a large 
proportion has experience and a degree of maturity in 
project management, facilitating the implementation of 
the discipline practices in the sector. 
the vast majority, represented by 63%, performed be-
tween 1-5 projects, and 34% between 6-10 projects during 
2011. it is considered that the number executed each year 
justifies the implementation of tools to improve both the 
efficiency of the processes and results, taking into account 
the different characteristics of the sector and the impact 
of resources invested.
as for the human resources, either partners, employees and 
volunteers within them, 73% have fewer than 50 people, 
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11% and 10% have from 51-99 and 200 respectively. 
these data show that institutions are relatively small, but 
given the nature of the sector they mobilized a consider-
able amount of volunteers, who in many cases may be 
responsible for monitoring and controlling projects. it is 
worth discussing the implications that this may generate 
on the implementation of projects in order to improve staff 
training and in particular volunteers, specifically in project 
management. actions are directed primarily to latin and 
Central american and africa, 44% and 43% respectively.
For validating the information on application areas and 
types of projects, we used the classification made by the 
Government of navarre for the approval of funding ten-
ders. the results showed that in terms of priority areas, 
organizations focus on projects, followed by micro ac-
tions and then on development education. these results 
confirm that it is a sector that has been, and remains, ori-
ented to projects, which are the most common vehicle for 
development cooperation. as for the type of projects im-
plemented, in the first place are food safety, followed by 
awareness, water supply and sanitation, among others. 
there are diverse types of projects, with interventions that 
focus on all sectors of the economy.
Regarding the staff hired to carry out project monitoring 
and control, this is small compared with the number of proj-
ects implemented each year. this corroborates that these 
functions may be covered by volunteers, which should be 
highlighted to organizations, in order to improve volun-
teers training in project management tools. about the fre-
quency of difficulties presented between volunteers and 
southern partners, based on a preliminary survey, the data 
shows that the greatest difficulties arise in meeting dead-
lines and technical aspects, these two items are strongly 
related to project performance results because they influ-
ence time and scope. Figure 4 shows the overall results of 
the sample.
FigUre 4. management of official development assistance budgeted by the government of navarre
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priority areas nº dngo
1. technical Cooperation 9
2. micro actions 13
3. awareness 8
4. Programs 3
5. Projects 18
6. youth Programs 3
7. Humanitarian / Emer-
gency aid
10
8. development education 12
9. sahara aid 4
types of projects nº dngos
1. Food safety 14
2. education 13
3. awareness 5
4. employment 7
5. Housing 3
6. Water supply and sanitation 8
7. Communication 1
8. energy generation and supply 1
9. economic development 4
10. Banking/financing 0
11. Health 6
12. environment 5
13. Women's rights 7
14. Primary production sector 6
15. secondary production sector 2
16. tertiary production sector 0
17. Government and civil society 3
18. Population programs and policies 0
19. emergency aid 5
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as to the methodologies used in the sector, PmBoK is the 
best known, and while it is used, the percentage of organi-
zations applying it is low, while PRinCe methodology is the 
least known. a high proportion of organizations use their 
own methodologies and logical framework approach, how-
ever, these do not have a marked approach to project man-
agement. With regard to techniques and tools, the logical 
framework matrix is the most used, followed by budget 
control and monitoring, and reporting systems. some use 
the Gantt chart and performance indicators, whereas the 
critical chain and critical path method (CPm) are never 
used. it can be seen that the use of techniques and tools 
is low; some organizations do use them, which, as can be 
seen hereinafter, influences the success of projects.
Concerning the usefulness of the logical framework meth-
odology, interviewees positively assessed it during the 
stage of approval and financing, but considered it less 
useful for the execution, monitoring and control. as for the 
indicators to assess project progress on the likert scale (1 to 
5), the organizations gave an average of 3 (don’t disagree - 
or agree). therefore, it is considered that the methodology 
most used in the sector does not have the usefulness re-
quired in this process, which justifies the adoption of meth-
odologies, techniques and tools of project management. 
Regarding the use of the methodology as a requirement 
for project approval and financing, organizations showed 
a general agreement, with an average of 4 (agree). Finally, 
the majority of organizations showed weaknesses for the 
monitoring and control process. Figure 5 shows the de-
scription of the variables related to the usefulness of the 
MML, with the results’ average.
FigUre 5. Usefulness of the logical Framework methodology
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the replies to the questions about the frequency required 
for progress reports from the funding organization to the 
nGo (interviewed), and from the latter to its southern 
partner, show that the former is more constant than the 
latter. the methodology used should allow an equal or 
more constant relation between the nGo and its southern 
partner, the latter being the one who runs the project and 
performs in a more operational level. there is currently no 
standard schedule for progress reports, which does not 
allow a controlled coordination of the implementation 
process. Figure 6 shows the overall results about prog-
ress reports.
Regarding progress reports, it was found that the largest 
proportion of organizations, almost 69%, do not use pro-
cesses and procedures, or do it sometimes. this indicates 
that although traditional methodologies such as the log-
ical framework are used, they do not have an application 
that complements the implementation process. in the 
same line, 59% of organizations use indicators to measure 
performance rarely or sometimes. 55% of organizations 
state that progress reports are subject to the indicators 
established after financing rarely or sometimes. it is con-
sidered that the progress reporting process is not clearly 
applied, and that the most commonly used methodology, 
the logical framework, does not show great potential for 
improving project management.
Performance variables for progress reports show that cost 
represents the aspect with the highest score (average 
FigUre 6. characteristics of progress reports
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4.26), followed by stakeholders satisfaction (average 
3.86). it is confirmed that this type of project seeks to 
meet social objectives, and also comply with the funding 
agencies. Project scope and quality are less important, al-
though they are two fundamental performance variables. 
this shows that although this type of project fulfils its 
fundamental purposes, measurement and management 
parameters could be broaden in order to improve project 
management (see Figure 6).
in the last part of the study we analyzed the correlation 
between variables of project management methodologies, 
techniques and tools, and performance variables (time, cost, 
quality, activities, scope and stakeholders’ satisfaction). As 
for the use of methodologies and project performance, a 
positive correlation can be seen. the most correlated per-
formance variables are quality and activities; the least 
correlated variables are cost and scope, although their cor-
relation is still positive, this indicates that increasing the 
use of project management tools improves project perfor-
mance. organizations that used project management meth-
odologies have better results in cooperation projects.
on the other hand, in the last section of the study a corre-
lation analysis was conducted to examine the relationship 
between the most important variables with methodologies, 
tools and techniques, and the performance of the projects. 
table 2 summarizes the correlations of the variables used. 
For this purpose we used the average rate of those method-
ologies used by the nGos and the methodologies used and 
the average rate of the tools and techniques.
table 2. correlation and significance Found in the study
time cost quality activities scope stakeholders
average 
methodotogy
0.849** 0.802** 0.908* 0.907** 0.810** 0.832**
average 
techniques 
and tools
0.947** 0.860** 0.842** 0.872** 0.876** 0.830**
source: own elaboration.
table 2 shows the relationship between the average rate 
of methodologies used by nGos and the fulfilment of suc-
cess criteria defined for the study. likewise, the results of 
the average rate for tools and techniques used in project 
management in relation to the project success parameters 
commonly evaluated can be observed as well.
it can be said that by means of increasing the use of meth-
odologies, techniques and tools in the implementation pro-
cedures of the projects, the results improve significantly. 
For the data treatment, the Pearson correlation coefficient 
was used.
the data in Figure 7 correspond to the determination co-
efficient, or R2, which shows the values that represent the 
greatest proximity to the line that crosses the scatter plot 
of the data collected in the survey. As with the Pearson’s 
coefficient, you can appreciate the relationship between 
the use of methodologies, techniques and tools in compli-
ance with defined success criteria for the study.
in terms of the use of methodologies of project manage-
ment by the nGos, the strongest relationship is found with 
the criteria of quality and project activities. this corresponds 
with the fundamental purposes in this type of sector, to 
give support in all the procedures to fulfill in terms of com-
pletion and quality compliance, with certain activities.
in the case of the use of techniques and tools, the stronger 
relationship is with the criteria of time, followed by the 
scope. in respect to time, it responds to peculiarities in the 
discipline. in the first place, is a factor that has a large 
number of techniques and tools for monitoring and con-
trol, it also corresponds as one of the most studied and it is 
considered as factor of forced compliance and evaluation 
in any project (iron triangle). similarly, the scope is consid-
ered among the most important factors in meeting the cri-
teria for success, whose performance can be improved with 
the use of techniques and tools.
Regarding the use of techniques and tools, the variable 
with the highest positive correlation is time, followed by ac-
tivities and stakeholders’ satisfaction. Techniques with the 
highest positive correlation are the ones related to budget 
control and monitoring, which mainly influence project 
time and cost. another positive correlation technique is 
FigUre 7. correlation between Variables and project 
performance
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risk analysis, which influences time and cost. organiza-
tions that use techniques and tools have better results on 
variables that determine project performance; in this case 
on time and cost. For development cooperation projects 
such as the analyzed, these two variables are crucial, and 
the use of techniques and tools achieves significant results 
of improvement. in the case of tools, the most widely used 
software is the electronic spreadsheet, and there are no 
other project management computer applications used.
Figure 7 shows the correlations average for project man-
agement methodologies, techniques and tools. Positive 
correlations can be seen as well as the variables where im-
pact is greatest. the positive impact is on the key variables 
of project management, which corroborates the usefulness 
of the tools in the discipline. it is found that although the 
use of these tools is low in projects of development co-
operation, the organizations that use them show positive 
effects on the performance of their interventions, being 
a highly valuable matter for the general purposes of this 
sector and the prospect of financing assistance.
this study has attempted to be a pioneer in providing 
empirical support to reinforce the relationship that exists 
between the use of monitoring and evaluation tools and 
some project success criteria. these findings serve to sus-
tain evidence in the literature to suggest that the use of 
these tools is a key accomplishment factor in the direction 
of a project.
conclusions: relationship among the 
Use of monitoring and evaluation tools 
and some project success criteria
development cooperation is a project-oriented sector, since 
its organizations implement their actions through them. 
However, it is a complex area due to the large network 
of agents involved and the particular requirements, which 
often complicate the process of managing the project life 
cycle, especially the monitoring and control. to improve the 
applications in the sector and meet the objectives, it is nec-
essary to use tools that help improve projects efficiency, so 
that in addition to meeting the social aspects there can be 
an appropriate management of limited resources.
this is the first study in the area of project management 
that has examined the rapport between the use of moni-
toring and evaluation tools and some project success cri-
teria. evidence has been found about how the utilization of 
tools in some contexts influences the results of the project. 
However, it is not intended to accredit this study with a 
high level of generalization, but instead, as a referent that 
seeks to detect findings that will allow to formulate hypoth-
eses that might be verified in future studies of the area.
this research provides empirical evidence about the use 
of methodologies, techniques, tools and software; as well 
as established procedures for progress reports during the 
project implementation and execution. it also establishes 
the relation between the use and final performance in re-
lation to the variables chosen as essential for success. the 
benefits of using the logical framework methodology as a 
cooperation tool are confirmed.
literature on development cooperation and its relation 
to project management is sparse and inconclusive. there 
are some inputs regarding management and control tools 
used in projects in this sector. However, the results of the 
empirical work showed that project management and its 
tools directly influence the performance and success of the 
projects involved.
it was found that in the cooperation sector there is little 
use of project management tools, although it is know that 
the use of these can show a positive impact on project per-
formance. this demonstrates the need for bigger efforts to 
spread the discipline as a means to improve and benefit or-
ganizations and agents involved in cooperation. organiza-
tions positively valued the logical framework methodology 
for the planning and project financing process, however it 
was found that it presents some weaknesses and results 
not being useful for the execution, monitoring and control 
processes. this opens the opportunity for the weaknesses 
to be minimized through project management and tools.
Generally, it was concluded that there is little knowledge 
of methodologies, techniques and tools in the cooperation 
sector, although some organizations make use of them, 
and that positively influences project performance. Project 
management should be a complement to existing logical 
models which have allowed the standardization of criteria 
when planning the actions, but depict weaknesses when 
assessing their own management and implementation. 
the application of project management in the aid sector 
is a process that benefits all the parts involved, allowing a 
more lasting and sustainable development.
empirical work shows that the use of project management 
tools has a high impact on key variables for development 
projects performance such as quality and activities. it is 
therefore important to integrate methodologies, tech-
niques and tools in the implementation of these projects. 
We propose to extend the range of measuring variables 
to the field of management in order to gather data in a 
system of performance measurement.
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taking the agents involved in a project as a reference, two 
lines of future action are proposed. on the one hand, the 
development of a methodology for public use in the co-
operation sector that includes the requirements of all the 
agents involved in the process and identifies the needs for 
each one. on the other hand, an improvement in the design 
of this methodology and its planning that can cover the 
needs of this type of projects to ensure better monitoring 
and control of interventions, improve the aid efficiency and 
facilitate all agents’ accountability is also proposed.
it is considered that the methodology used to prepare the 
study is useful in project management contexts and pro-
vides a procedure that allows an adequate analysis, data 
processing and results presentation, both interpretively 
and graphically. it is suggested that the methodology 
could be used in similar studies to relate the success fac-
tors in a project to its performance and outcome. 
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